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This report summarizes Deep Space Network (DSN) support of the Giotto mission to 
Comet Halley. It describes the support beginning with the prelaunch testing and contin- 
ues through the post comet encounter support. 
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1. Introduction 
A primary objective of the European Space Agency’s (ESA) 
Giotto mission was to detect the nucleus of Comet Halley 
using a multicolor camera to produce photographs of the sur- 
face from a distance of 1000 km with a 50 meter resolution. A 
second prime objective was to measure the elemental and iso- 
topic composition of the cometary neutrals, ions, and dust 
particles, using three specifically designed mass spectrometers. 
A total of ten experiments were flown on the spacecraft to  
enable these in situ measurements. 
The Giotto spacecraft is a spin-stabilized vehicle powered 
by a solar cell array. Communications with the DSN was via 
low gain antennas during the early mission phase. The de-spun 
high gain antenna was used during follow-on mission phases 
for all communications between the spacecraft and Earth. The 
spacecraft is able to  transmit at both 2.3GHz and 8.5-GHz 
frequencies and receive at 2.3 GHz. Only the 8.5GHz down- 
link was used for the follow-on mission phases. 
With a high flyby velocity at Halley’s Comet of 68 km/s, 
the critical active experiment time was on the order of 4 hours. 
All data were transmitted in real time, without a backup 
recorder capability, at a data rate of 46 kbps. Spacecraft time 
at closest approach was 00:03 :00.4 Universal Time Coordi- 
nated (UTC), on 14 March, 1986. 
II. Deep Space Network Support 
DSN support of the Giotto mission was divided into four 
major mission phases: Launch, Cruise, Rehearsals, and En- 
counter. The support began in June 1985 with prelaunch test- 
ing and continued through the comet encounter in March 
1986. 
A. Launch and Cruise 
For the cruise phase of the mission the NASA Support 
Plan (NSP) called for 8 passes per week for the first three 
weeks following launch using the DSN’s 34-meter subnetwork. 
In addition, two navigation campaigns were to be supported. 
The DSN was to provide for emergency command should the 
need arise. 
Launch support requirements included prelaunch simula- 
tions and the launch phase. Horizon-to-horizon support was 
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provided for the first seven days, following launch, by the 
26-meter and 34-meter DSN subnetworks. Daily passes of 
four hours duration were requested from launch plus eight 
days through the end of July 1985. 
1. Relaunch Testing and Simulations. The DSN began 
support of Giotto on June 7, 1985 with Deep Space Station 
(DSS) 16’s support of a premission test. Prelaunch testing 
continued through July 1, 1985. All three 26-meter stations 
@SS-16, DSS-46, DSS-66), participated in the testing series. 
A total of 11 tests were conducted with the major portion of 
tests supported by DSS-46, the  initial acquisition station. 
2. Launch Support. The Giotto spacecraft was launched 
aboard an Ariane-1 launch vehicle from Kourou, French 
Guiana at 11:23 UTC, on July 2 ,  1985. The spacecraft was 
first placed into a standard geostationary transfer orbit. At 
third perigee, on July 3, 1985, at 19:24 UTC, it was injected 
into a heliocentric orbit with the firing of the onboard Trans- 
fer Propulsion System (TPS). 
DSS46 began the DSN support of the Giotto mission on 
July 3, 1985. DSS-46, the 26-meter tracking station located in 
Canberra, Australia, was selected for launch support due to 
its relatively wide antenna beamwidth and its high antenna 
slew rate. T h s  station provided for telemetry reception, tele- 
command uplink, and radio metric data measurements. Data 
was routed to the European Space Operations Center (ESOC) 
at Darmstadt, West Germany via the Jet Propulsion Labora- 
tory in Pasadena, California; the NASA Communications 
(NASCOM) switching center in Madrid, Spain; and the 
NASCOM switching center a t  Goddard Space Flight Center in 
Greenbelt, Maryland. 
Subsequent spacecraft passes were supported by the re- 
mainder of the DSNs 26-meter subnetwork consisting of 
DSS-16 at Goldstone, California and DSS-66 at Madrid, Spain 
with coverage consisting of horizon-to-horizon passes for the 
first 7 days following launch. The 26-meter stations continued 
supporting the Giotto spacecraft throughout the month of 
July into the first week of August. Their support was supple- 
mented by DSS-42, the 34-meter station located in Canberra, 
Australia and by DSS-12, the 34-meter station located at  
Goldstone, California. These passes were on a frequency of 
one per day with a duration of approximately four hours. 
Tracking support from the 34-meter antenna (DSS-61) in 
Madrid, Spain was not requested since the European Space 
Agency (ESA) stations covered that longitude. 
3. Post Launch Cruise Support. The DSN support of the 
launch/early cruise phase concluded on August 6, 1985. No 
further tracking by the DSN was required until September 15, 
1985 when the first Navigation Campaign began. The Naviga- 
tion Campaign was supported by the DSN’s standard 34- 
meter subnetwork of stations consisting of DSS-12, DSS-42, 
and DSS-61. The primary purpose of the Navigation Campaign 
was to  provide ESA with radio metric data for comparison with 
and validation of the radio metric data collected by the ESA 
tracking network. The tracking coverage consisted of a series 
of daily double passes during a two-week interval. A double 
pass was defined as horizon-to-horizon passes at two stations 
on different longitudes with at least one of the stations located 
in the southern hemisphere. The DSN provided the combina- 
tions of DSS-12/42, and DSS -61/42 for this support. Data was 
provided to  ESOC in the form of Orbit Data Files (ODF) 
within 12 hours of the end of each pass. The ODF fdes were 
generated from the raw radio metric data (2-way Doppler and 
ranging) collected during each pass. The data were transmitted 
via NASCOM high speed data lines to  Madrid and then for- 
warded to ESOC via European communications lines. 
B. Rehearsal Support 
The DSN supported the preparation for encounter begin- 
ning in October 1985. This preparation consisted of a series of 
three Encounter Rehearsals. These rehearsals used the Giotto 
spacecraft as a data source and rehearsed the actual sequences 
that would be followed during the comet encounter. In addi- 
tion to  the rehearsals, training exercises were conducted by the 
DSN to insure that the network was fully tested and trained 
for the encounter. There were also a series of data flow tests 
conducted each time the wideband satellite circuit, to  be used 
for encounter and rehearsal support, was activated. A final 
pre-encounter navigation campaign was supported just prior 
to the March 1986 encounter. 
1. Re-rehearsal testing. Pre-rehearsal testing was supported 
by DSS-42 and by DSS-45, the 34-meter high efficiency an- 
tenna in Canberra, Australia. The 34-meter stations were used 
in place of DSS-43, the 64-meter antenna in Canberra. DSS-43 
was scheduled to be the prime supporting DSN station for the 
Halley encounter but was not available due to  Voyager 11’s 
use of the station for the impending encounter with Uranus. 
The primary purpose of this testing was to verify the commun- 
ications interface between JPL and ESOC using the newly 
activated satellite circuit. Data flowed to  ESOC via NASCOM- 
provided circuits to the Goddard Space Flight Center (GSFC) 
and at GSFC the data were patched into a 56-kilobit (kbps) 
satellite circuit for the final transmission leg to ESOC. The 
tests utilized the station’s Telemetry Simulation Assembly 
(TSA) to  generate the encounter data rate of 46.080 kbps. 
During the first DSS-42 supported pass on October 2 ,  1985, 
data were successfully flowed to ESOC, demonstrating the 
data interface. Additional tests were scheduled through Octo- 
ber 12 using DSS-42 and DSS-45 to further test the circuit 
interface. 
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2. Encounter Rehearsal Number One. DSS-42 successfully 
supported the first encounter rehearsal on October 13-14, 
1985. Although numerous problems caused delays in acquiring 
receiver and telemetry lock, the station was able to process 
and forward telemetw data at rates of 5.7 kbps and 46 kbps. 
The second part of the first rehearsal was supported by 
DSS-42 on October 15-16, 1985. This test was less than suc- 
cessful in that anomalies experienced during the first test 
were still evident. The station had difficulties acquiring the 
main antenna beam and the main carrier. Predictions for 
Doppler were offset by several thousand hertz. A replay of the 
data recorded during the test was scheduled for October 17. 
3. Post Rehearsal Data Flow Tests. Since the results of the 
first rehearsal test were not as expected, a series of data flow 
tests was scheduled between October 17 and 23 to trouble- 
shoot the system. The first test was conducted on October 17 
and used DSS-42 as a data source. Testing continued on nearly 
a daily basis with improving results on each test. The post 
rehearsal tests concluded with a spacecraft pass on October 23. 
Equipment problems at DSS45 delayed the establishment of 
good data flow to ESOC. However during the final test period, 
data were 99.7 percent error free. 
4. Circuit Re-activation Data Flow Testing. In November 
1985, the DSN was notified by the Giotto project that the 
second navigation campaign, originally scheduled for Decem- 
ber 1985, would not be required. The time previously sched- 
uled for the campaign was used for data flow testing following 
the re-activation of the wideband satellite circuit between 
GSFC and ESOC. 
The primary purpose of this series of tests was to: 
(1) Validate and re-certify the communications interface 
(2) Test various configurations including ground communi- 
cations error correction, and establish the encounter 
support configuration with the lowest throughput 
error rate. 
between the station and ESOC. 
The first tests were conducted on December 11, 12, and 13. 
'The tests used a station digital recording with known good 
data quality, recorded during the October tests, as a data 
source. These tests determined that error correction was not 
a viable function for encounter support due to the expected 
high data rate of 46 kbps. It was also established that data 
from the two overseas complexes in Spain and Australia would 
be routed to GSFC and then directly to Europe via the satel- 
lite circuit. This configuration would reduce the transmission 
path by approximately 6000 miles and reduce the number of 
transmission errors. The overall data flow configuration is 
shown in Fig. 1. 
Testing continued on December 16,17,  18, 19,22, and 29. 
These tests used a combination of recorded data playbacks and 
spacecraft passes to continue verification of the data delivery 
quality to ESOC in preparation for the second encounter 
rehearsal to take place in January 1986. These tests were all 
considered successful with system refinements being accom- 
plished with each test. 
5. Encounter Rehearsal Number Two Support. The second 
in a series of three encounter rehearsals was conducted on 
January 3, 6, 9 ,  12 and 15, 1986. DSS-42 provided DSN sup- 
port for this rehearsal. DSS-43 was supporting the Voyager I1 
Uranus encounter and was not available for Giotto support. 
The standard encounter support configuration was utilized 
with the spacecraft providing the data source. All DSN support 
was in parallel with the 64-meter antenna support provided 
by the radio astronomy facility at Parkes, Australia. 
This series of passes resulted in the refinement of the 
procedures and techniques to be used for the encounter. 
Special attention was directed towards the switching and 
monitoring of data at the GSFC NASCOM switching center, 
the refinement of station predictions, monitoring of data 
quality as seen at P L ,  a procedure for determination of 
downlink frequency while three-way with the Canarvon, 
Australia tracking station, and the localization of potential 
problem areas in the encounter configuration. 
In January the DSN was notified of additional Giotto 
support requirements. As a result of the findings during the 
International Cometary Explorer (ICE) flyby of Comet 
Giocobini-Zinner it was determined that the data-taking 
period for a comet encounter should be greatly expanded. The 
Giotto project requested three days of continuous 64-meter 
antenna coverage beginning on March 12, 1986. The 64-meter 
stations in California, (DSS-14), Australia (DSS43), and Spain 
(DSS-63) would provide this support. In addition to the 
expanded encounter support, the DSN was also requested to 
support a final navigation campaign during the first week in 
March 1986. The purpose was to refine the targeting for the 
comet flyby. The bulk of the campaign support was to be 
provided by DSS-12 at Goldstone, California. 
6. Giotto Spacecraft Emergency. On January 24,1986 the 
DSN was notified of a Giotto spacecraft emergency following 
the loss of downlink lock during a pass being supported by the 
German tracking station. Since the project had no visibility 
into the health of the spacecraft, they were greatly concerned 
about the possibility of the spacecraft overheating due to a 
possible misorientation. The project requested DSN support 
and was given DSS-12. This station was able to lock up to the 
spacecraft carrier, however the telemetry remained marginal 
due to the low downlink signal level. DSS-12 was able to pro- 
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vide telemetry with an error rate of about 50 percent. The 
64-meter station at Goldstone was then requested. DSS-14 
was supporting the Voyager I1 Uranus encounter at the time. 
However, following negotiations between the Giotto and 
Voyager project managers the station was turned over to 
Giotto. Even though this was the first support of Giotto by 
DSS-14, they were able to acquire the spacecraft and flow data 
to  ESOC in about 37 minutes. Following the analysis of 
engineering telemetry it was determined that the spacecraft’s 
high gain antenna was mis-pointed. A corrective command 
load was generated and was successfully transmitted to  the 
spacecraft by Canarvon, Australia as soon as the spacecraft 
came into their view. 
7. Support of Encounter Rehearsal Three. The third in the 
series of encounter rehearsals was supported on 5 , 7 , 9 ,  11 and 
13 February, 1986. Unlike the previous rehearsals, this series 
was to  be supported by DSS43 as well as DSS42. DSS42 
supported the passes on the 5th, 7th, and 13th while DSS43 
supported on the 9th and 11th. As in the other rehearsals, 
the goal of the test was to simulate as closely as possible the 
sequence of events to  be followed for the actual encounter. 
The spacecraft was the data source. 
The first four passes of this rehearsal were supported by the 
DSN nearly flawlessly. During the final rehearsal pass on 
February 13, DSS42 data was of poor quality at ESOC 
following an apparent spacecraft modulation index change. 
ESOC verified that this change had not been observed at 
Canarvon. A troubleshooting effort a t  both the station and 
ESOC could not correct the problem and the last three hours 
of data were lost to  the project. Extensive troubleshooting and 
investigation following the pass could not pinpoint the source 
of this outtage. It was learned, however, during a playback of 
the data recorded during the period in question, that the data 
recorded on the digital tape at DSS42 was of good quality. 
4 comm~r?ica?izns buffer was subsequently changed as the 
most likely trouble source. This problem did not recur. 
8. Uplink Handover Demonstration. In order to  demon- 
strate the DSN’s ability to transfer uplink control of the space- 
craft from an ESA to a DSN station, a test was conducted on 
January 22, 1986. The test showed that the uplink could be 
transferred between Canarvon and DSS-43 without difficulty. 
The DSS-43 uplink for command would be required during 
the encounter only in emergency support cases. 
9. SPC 10 and SPC 60 Encounter Training. With the ex- 
panded DSN 64-meter subnetwork coverage requirement for 
the encounter, the DSN found it necessary to conduct addi- 
tional training exercises with the Signal Processing Centers a t  
Goldstone (SPC 10) and Canberra (SPC 40). The Giotto space- 
craft was used as a data source and with the project’s coopera- 
tion the data rate was commanded to 46 kbps so that the 
encounter rate could be processed. Six tests were conducted 
with each complex. Additional training was accomplished as 
a result of the complex’s support of the final navigation 
campaign in March. 
10. Final Encounter Rehearsal. The last two tests in the 
series of encounter rehearsals were conducted on February 28 
and March 10, 1986. DSS-43 supported these tests. In addition 
to processing spacecraft telemetry at the encounter rate of 
46 kbps, uplink handovers were also demonstrated between 
DSS-43 and Canarvon. 
C. Encounter 
1. Final Navigation Campaign. The last navigation cam- 
paign prior to  the encounter was conducted from March 2 
through March 12, 1986 and consisted of a total of 15 passes 
using DSS-12, DSS-42, and DSS-63 to obtain two-way coherent 
Doppler and ranging. The only problem encountered during 
this campaign was the failure of DSS-12 to  obtain uplink lock 
during one pass. It was speculated that the high uplink power 
level being used by station 12 may have caused the failure to 
lock. A reduction in power level was requested during subse- 
quent passes and the problem did not recur. 
2. Encounter Support. Encounter Support by the Deep 
Space Network officially began on March 11, 1986 at 1610 
(UTC). Coverage was for three continuous days by the 
64-meter subnetwork. In addition to supporting the Giotto 
spacecraft, DSS42 supported the Japanese MS-T5 (Sakigake) 
Halley Comet mission spacecraft on encounter day to  collect 
radio metric data for calibration of the earth’s atmosphere. 
After a nearly uneventful eight-month voyage through space, 
the Giotto spacecraft was about to begin the critical data- 
taking period. During the four hours leading up to  the 
encounter, which took piace at 00:03 UTZ, spacecraft time, 
on March 14, 1986, the ten on-board experiments began to 
receive data. The closure speed between the spacecraft and the 
comet at that time was on the order of 68 km/sec. At 23:Ol 
UTC the project reported the first dust impacts at a distance 
of about 287,000 km. 
The DSN and spacecraft functioned perfectly up until two 
seconds before the t i de  of closest approach when the space- 
craft signal was lost due to dust particles impacting the space- 
craft and causing nutation of the spin axis. The nutation 
caused the spacecraft’s high gain antenna to offpoint and the 
downlink was lost. The spacecraft’s nutation dampers slowly 
compensated for this effect. Receiver lock was restored after 
about 20 seconds; however, it took nearly 34 minutes for the 
real time telemetry to  be fully restored. Analysis is still under- 
way to fully understand this phase of the mission. Attempts 
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are being made to recover data from this marginal period using 
the station’s digital recordings and special recovery techniques. 
The project reported that the overall encounter results were 
spectacular. Pictures had been obtained to about 1500 kilo- 
meters from the nucleus before the signal was lost and had 
passed within 590 km of the nucleus and survived. Although 
post encounter assessments showed the spacecraft has received 
damage as a result of dust particle impacts, ESA made the 
decision to perform a maneuver which will allow Giotto to 
pass by the Earth in July 1990 for a possible retargeting to 
another comet. The spacecraft is now in a hybernation mode; 
DSN support of Giotto concluded on March 15, 1986. 
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